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DAILY SUMMARY REPORT 
BCF OIL REFINERY SITE 

CONTRACT NO. 68-S2-99-07, DO #019 

Report No.: BCF(10/24/01) Date: October 24, 2001 

Weather: Overcast, 70° 

Description of Delivery Order: Perform tasks necessary and incidental to the completion of work as described in EPA 

Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC. 

Personnel and Work Schedule: Hours: See 1900-55 form 
R. Moody 

M. Cantor 

P. Moschetta 

J, Schopen 

Equipment Utilized: 

See 1900-55 form. 

Health and Safety Topics: Discussed daily agenda, work assignments and potential hazards associated with today's 

planned activities. Safety topic included a discussion on safe operation of the excavator. 

Work Performed by the Contractor: Continued work activity at the site. Continued and completed Work Order Items 

5, 26, and 31. Cut off and plugged the standpipes per Work Order Item 6. Removed oil stained soil per Item 12. Re

located hoses to the warehouse per Item 17. Moved the engine and the pallets of concrete into the shaker house per 

Items 28 and 30, respectively. Received two (2) loads of soil per Item 4. Filled holes and spread the remaining material 

within the old UST area and leveled same. 
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DAILY SUMMARY REPORT 
BCF OIL REFINERY SITE 

CONTRACT NO. 68-S2-99-07, DO# 019 

Level of Protection: 

Level "D" - General site activities. 
DATE: October 24, 2001 

Work Performed by Subcontractors: 

No work performed by subcontractors today. 

Request for Changes in Method or Scope and Specific Direction Received from OSC: 
None. 

Documents Submitted: None. To: 

Document: 

Meetings Held, Subject Matter (Decisions): 

Conducted morning briefing with ail staff to discuss today's planned agenda, work assignments and the safety topic. 

Discussed tasks accomplished today at the end of the work day with OSC Budroe, 

Planned Activities: 
Activities planned for tomorrow include completion of all remaining items on the Daily Work Order and final demobilization 

from the site. ~ —— 

WRS Response Manager: Robert Moody 

EPA On-Scene Coordinator: Thomas Budroe 
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